

Gantt Chart

Project plan in chronological representation/bar chart (incl. milestones und deliverables)

Templates:

› Variant 1 (xls) (https://www.euhochschulnetz-sachsen-anhalt.de/eu_hsnetz_media/Service/Antragstellung/Vorlage_Gantt_chart.xlsx)

› Variant 2 (xls) (https://www.euhochschulnetz-sachsen-anhalt.de/eu_hsnetz_media/Service/Antragstellung/EUGanttChart.xls)

Contact:

EU-Office North

Martina Hagen, *OVGU*
+49 391 67 58505 | › E-Mail

Veronika Kauert, *OVGU Project Management*
+49 391 67 52114 | › E-Mail

Niko Isermann, *HS Harz University of Applied Sciences,
Magdeburg-Stendal University of Applied Sciences,
University of Applied Police Sciences Saxony-Anhalt:*
+49 391 67 50863 | › E-Mail

N.N., *Cooperation with SMEs*
+49 391 67 57593 |

EU-Office South

Dr. Sigrid Köhne, *MLU*
+49 345 55 21303 | › E-Mail

Sarah Blaschke (part-time), *MLU Project Management*
+49 345 55 21652 / › E-Mail

Claudia Weinhold-Kiefhaber, *MLU Project Management*
+49 345 55 21355 / › E-Mail

NN., *HS Anhalt University of Applied Sciences,
HoMe Merseburg University of Applied Sciences,
Kunsthochschule Burg Giebichenstein University of Art
and Design*
+49 345 55 22104 | › E-Mail

N.N., *Cooperation with SME*
+49 345 55 21389 |

> More about us ...